COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/31/2005

ESTIMATE SUMMARY 06:07:26
CONTID: C14636 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 14636-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 109.( DAYS TIME ALLOW: 150 CALENDAR DAYS
US 285: FEDERAL TO LAFAYETTE PERCENT TIME: 72.67 ORIG TIME ALLOW: 120 CALENDAR DAYS
PROJECT NO: NH 2854-101
US 285: FEDERAL TO LAFAYETTE
NAME OF ROAD: 285D
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 08/21/2005 DATE TIME STARTED 05/02/2005
7926 S. Platte Canyon Road DATE LET 02/03/2005 DATE WORK BEGAN 05/02/2005
DATE AWARDED 03/22/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/01/2005 DATE ACCEPTED
LITTLETON CO 80123 303-979-9330 DATE NOTICE TO PROCEED 05/02/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,649,900.21 PARTICIPATING $ 2,052,483.03 $ 738,071.73
AWARD PROJECT AMT: $ 3,305,627.05 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 56.23% TOTAL EARNINGS 2,052,483.03 738,071.73
FUNDS AVAILABLE: $ 1,597,417.18 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,052,483.03 738,071.73
TOTAL CLAIMS: $ 0.00 RETAINAGE -49,584.41 -13,698.07
SECURITIES ENCUMBERED 49,584.41 13,698.07
NET EARNINGS 2,052,483.03 738,071.73
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,052,483.03 738,071.73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 738,071.73
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PCN: 14636-BID ESTIMATE RUN 08/31/2005
PROJECT : NH 2854-101 ESTIMATE NO: 0004 06:07:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 525.000 385.000
cYy 0.000 0.00
21.00000 385.000 8,085.00
0065 203-01597 *POTHOLING 40.000 25.000
HOUR 7.500 2,250.00
300.00000 32.500 9,750.00
0070 208-00011 EROSION BALES (WEED FREE) 10.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0075 208-00020 SILT FENCE 100.000 55.000
LF 0.000 0.00
2.00000 55.000 110.00
0080 208-00045 CONCRETE WASHOUT STRUCTURE 5.000 1.000
EACH 0.000 0.00
950.00000 1.000 950.00
0085 208-00050 STORM DRAIN INLET PROTECTION 72.000 72.000
EACH 0.000 0.00
90.00000 72.000 6,480.00
0090 208-00205 EROSION CONTROL SUPERVISOR 100.000 56.000
HOUR 10.000 10,000.00
1,000.00000 66.000 66,000.00
0095 210-00810 *RESET GROUND SIGN 3.000 0.000
EACH 0.000 0.00
135.00000 0.000 0.00
0100 210-04010 ADJUST MANHOLE 100.000 48.000
EACH 0.000 0.00
340.00000 48.000 16,320.00
0105 210-04020 MODIFY INLET 14.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0110 210-04050 ADJUST VALVE BOX 146.000 21.000
EACH 51.000 6,120.00
120.00000 72.000 8,640.00



CONTID: C14636 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14636-BID ESTIMATE RUN 08/31/2005
PROJECT: NH 2854-101 ESTIMATE NO: 0004 06:07:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 304-06007 AGGREGATE BASE COURSE (CLASS 6) 570.000 171.000
cy 8.000 224.00
28.00000 179.000 5,012.00
0120 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 400.000 256.710
TON 92.490 12,023.70
130.00000 349.200 45,396.00
0125 403-00800 EMERGENCY POTHOLE REPAIR 100.000 0.000
TON 23.660 3,785.60
160.00000 23.660 3,785.60
0130 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 1,600.000 1,535.480
TON 0.000 0.00
58.00000 1,535.480 89,057.84
0135 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 12,505.000 6,989.680
TON 3,830.730 160,890.66
42.00000 10,820.410 454,457.22
0140 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 18,286.000 1,358.000
GAL 3,425.000 1,712.50
0.50000 4,783.000 2,391.50
0145 412-00800 *CONCRETE PAVEMENT (8 INCH) 93.000 69.000
sy 0.000 0.00
350.00000 69.000 24,150.00
0150 412-01120 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 415.000 0.000
sY 0.000 0.00
210.00000 0.000 0.00
0155 503-00042 *DRILLED CAISSON (42 INCH) 18.000 0.000
LF 0.000 0.00
200.00000 0.000 0.00
0160 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 12.000 0.000
LF 12.000 3,000.00
250.00000 12.000 3,000.00
0165 604-19305 INLET TYPE R L 15 (5 FOOT) 1.000 0.000
EACH 0.750 6,375.00
8,500.00000 0.750 6,375.00
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PCN: 14636-BID ESTIMATE RUN 08/31/2005
PROJECT: NH 2854-101 ESTIMATE NO: 0004 06:07:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 604-30005  MANHOLE SLAB BASE (5 FOOT) 1.000 0.000
EACH 1.000 6,500.00
6,500.00000 1.000 6,500.00
0175 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACING) 838.000 0.000
LF 800.000 12,800.00
16.00000 800.000 12,800.00
0180 606-00900  *GUARDRAIL (SPECIAL) 40.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0185 606-01340  *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00
448.00000 0.000 0.00
0190 606-01370  *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
807.00000 0.000 0.00
0195 606-01380  *TRANSITION TYPE 3H 1.000 0.000
EACH 0.000 0.00
495.00000 0.000 0.00
0200 606-01460  *MEDIAN TERMINAL 1.000 0.000
EACH 1.000 3,200.00
3,200.00000 1.000 3,200.00
0205 606-02003  *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 1.000 1,600.00
1,600.00000 1.000 1,600.00
0210 606-02005  *END ANCHORAGE (FLARED) 2.000 0.000
EACH 2.000 2,800.00
1,400.00000 2.000 2,800.00
0215 607-11525  *FENCE (PLASTIC) 5,500.000 4,393.000
LF 0.000 0.00
3.00000 4,393.000 13,179.00
0220 607-53172  *FENCE CHAIN LINK (72 INCH) 1,010.000 0.000
LF 994.000 9,940.00

10.00000 994.000 9,940.00
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PCN: 14636-BID ESTIMATE RUN 08/31/2005
PROJECT: NH 2854-101 ESTIMATE NO: 0004 06:07:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 608-00000 *CONCRETE SIDEWALK 195.000 178.000
sy 17.000 527.00
31.00000 195.000 6,045.00
0230 608-00010 *CONCRETE CURB RAMP 501.000 456.000
sY 0.000 0.00
81.00000 456.000 36,936.00
0235 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 885.000 885.000
LF 0.000 0.00
11.00000 885.000 9,735.00
0240 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,586.000 2,586.000
LF 0.000 0.00
13.00000 2,586.000 33,618.00
0245 609-40010 *CURB TYPE 4 (SECTION B) 5,840.000 5,840.000
LF 0.000 0.00
12.00000 5,840.000 70,080.00
0250 609-60011 CURB TYPE 6 (SECTION M) 200.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0255 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 24,265.000 0.000
SF 6,545.000 39,270.00
6.00000 6,545.000 39,270.00
0260 612-00002 *DELINEATOR (TYPE II) 210.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0265 612-00003 *DELINEATOR (TYPE III) 4.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0270 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 8,114.000 1,862.000
LF 4,875.000 32,175.00
6.60000 6,737.000 44,464.20
0275 613-00300 *3 INCH ELECTRICAL CONDUIT 150.000 150.000
LF 0.000 0.00

13.75000 150.000 2,062.50
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PCN: 14636-BID ESTIMATE RUN 08/31/2005
PROJECT: NH 2854-101 ESTIMATE NO: 0004 06:07:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 440.000 338.000
LF 82.000 410.00
5.00000 420.000 2,100.00
0285 613-07034 *PULL BOX (24"X36"X18") 6.000 0.000
EACH 1.000 720.00
720.00000 1.000 720.00
0290 613-07038 *PULL BOX (36"X48"X18") 3.000 0.000
EACH 2.000 2,500.00
1,250.00000 2.000 2,500.00
0295 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000 0.000
EACH 0.000 0.00
785.00000 0.000 0.00
0300 613-74000 *LIGHT MAST ARM 2.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0305 614-00011 *SIGN PANEL (CLASS I) 234.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0310 614-00012 *SIGN PANEL (CLASS II) 189.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0315 614-00013 *SIGN PANEL (CLASS III) 251.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0320 614-00214 *STEEL SIGN POST (1.75X1.75 INCH TUBING) 322.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0325 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 67.000 0.000
SLIPBASE)
LF 0.000 0.00
25.00000 0.000 0.00
0330 614-31800 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00

15,425.00000 0.000 0.00
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PCN: 14636-BID ESTIMATE RUN 08/31/2005
PROJECT: NH 2854-101 ESTIMATE NO: 0004 06:07:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 614-70117 *PEDESTRIAN SIGNAL FACE (16) 2.000 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
0340 614-72875 *LOOP DETECTOR WIRE 5,625.000 2,544.000
LF 0.000 0.00
2.00000 2,544.000 5,088.00
0345 614-72876 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 0.000
EACH 0.000 0.00
755.00000 0.000 0.00
0350 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 24.000 24.000
EACH 0.000 0.00
5,500.00000 24.000 132,000.00
0355 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 6.000 0.000
(NON-INVASIVE)
EACH 0.000 0.00
465.00000 0.000 0.00
0360 615-00050 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0365 625-00000 CONSTRUCTION SURVEYING 1.000 0.500
LS 0.250 2,000.00
8,000.00000 0.750 6,000.00
0370 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 78,800.00
197,000.00000 1.000 197,000.00
0375 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.250 250.00
1,000.00000 0.750 750.00
0380 627-00005 *EPOXY PAVEMENT MARKING 272.000 0.000
GAL 0.000 0.00
40.00000 0.000 0.00
0385 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 880.000 351.000
GAL 354.500 12,053.00
34.00000 705.500 23,987.00
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PCN: 14636-BID ESTIMATE RUN 08/31/2005
PROJECT: NH 2854-101 ESTIMATE NO: 0004 06:07:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 4,150.000 1,276.000
SF 166.000 1,328.00
8.00000 1,442.000 11,536.00
0395 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 200.000 0.000
(WORD-SYMBOL)
SF 138.000 1,932.00
14.00000 138.000 1,932.00
0400 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 6,500.000 459.000
(XWALK-STOPLINE
SF 971.000 8,739.00
9.00000 1,430.000 12,870.00
0405 629-01210 ADJUST MONUMENT BOX 5.000 0.000
EACH 0.000 0.00
216.00000 0.000 0.00
0410 630-00000 *FLAGGING 3,625.000 2,021.500
HOUR 900.000 18,000.00
20.00000 2,921.500 58,430.00
0415 630-00003 *UNIFORMED TRAFFIC CONTROL 250.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0420 630-00007 *TRAFFIC CONTROL INSPECTION 45.000 29.000
DAY 7.000 630.00
90.00000 36.000 3,240.00
0425 630-00012 *TRAFFIC CONTROL MANAGEMENT 105.000 55.000
DAY 21.000 7,770.00
370.00000 76.000 28,120.00
0430 630-00025 *TRAFFIC CONTROL VEHICLE 100.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0435 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 56.000 21.500
EACH 3.500 227.50
65.00000 25.000 1,625.00
0440 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 90.000 43.500
EACH 0.500 40.00
80.00000 44.000 3,520.00
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CAT NO0200 ROADWAY

0445 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.000
EACH 0.000 0.00
85.00000 3.000 255.00
0450 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 48.000 22.000
SF 0.000 0.00
16.00000 22.000 352.00
0455 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
6,700.00000 1.000 6,700.00
0460 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 2.500
TYPE)
EACH 0.000 0.00
1,000.00000 2.500 2,500.00
0465 630-80360 *DRUM CHANNELIZING DEVICE 400.000 197.000
EACH 0.000 0.00
40.00000 197.000 7,880.00
0470 630-80380 *TRAFFIC CONE 700.000 300.000
EACH 0.000 0.00
9.00000 300.000 2,700.00
0475 630-80520 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000
DAY 0.000 0.00
200.00000 0.000 0.00
0480 700-70010 F/A MINOR CONTRACT REVISIONS 247,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 25,000.000 0.000
FA 6,026.110 6,026.11
1.00000 6,026.110 6,026.11
0490 700-70021 F/A ON-THE-JOB TRAINEE 512.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0495 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70310 F/A LANDSCAPING RESTORATION 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70380 F/A EROSION CONTROL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 900-00006 ADDED ITEM (DOLLAR)/ CHANGE PROJECT START DATE CMO #2. 0.000 0.000
DOL 0.000 0.00
0.00000 0.000 0.00
0590 900-00022 ADDED ITEM (SQUARE YARD)/ CMO #3, REMOVAL OF ASPHALT 0.000 0.000
MAT (PLANING) (SPECIAL)
sY 0.000 0.00
1.51000 0.000 0.00
0595 900-00010 ADDED ITEM (HOUR)/ EROSION CONTROL SUPERVISOR 0.000 0.000
(SPECIAL), CMO #3
HOUR 0.000 0.00
75.00000 0.000 0.00
0605 202-00250 REMOVAL OF PAVEMENT MARKING MCR LINE ITEM, REMOVAL OF 2,972.000 2,972.000
PAVEMENT MARKING
SF 0.000 0.00
1.70000 2,972.000 5,052.40
0610 403-34841 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 5,339.130 0.000
HBP (GR SX) CMO #4
TON 4,013.210 191,630.78
47.75000 4,013.210 191,630.78
0615 900-00024 ADDED ITEM (TON)/ HBP (GR S) (SPECIAL) CMO#4 9,707.500 0.000
TON 233.680 10,482.88
44.86000 233.680 10,482.88
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PCN: 14636-BID ESTIMATE RUN 08/31/2005
PROJECT: NH 2854-101 ESTIMATE NO: 0004 06:07:26
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0620 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - VIOLATION OF -300.000 0.000
WORKING TIME LIMITATION
DOL -300.000 -300.00
1.00000 -300.000 -300.00

CAT 0200 CURRENT AMT $ 3,467,196.21 $ 735,871.73$ 2,015,831.03
CAT NO0300 STRUCTURES

0520 202-00246 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,000.000 942.000
sy 0.000 0.00
6.00000 942.000 5,652.00
0525 202-00425 REMOVAL OF BRIDGE RAILING 6.000 0.000
LF 0.000 0.00
300.00000 0.000 0.00
0530 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 210.000 0.000
sy 10.000 2,200.00
220.00000 10.000 2,200.00
0535 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 12.000 0.000
SY 0.000 0.00
1,200.00000 0.000 0.00
0540 202-00504 REMOVAL OF EXPANSION DEVICE 85.000 0.000
LF 0.000 0.00
180.00000 0.000 0.00
0545 515-00120 WATERPROOFING (MEMBRANE) 1,256.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
0550 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 85.000 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0555 601-06100 CONCRETE (PATCHING) 36.500 0.000
cY 0.000 0.00
800.00000 0.000 0.00
0560 602-00020 REINFORCING STEEL (EPOXY COATED) 1,000.000 0.000
1B 0.000 0.00

2.00000 0.000 0.00
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CAT NO0300 STRUCTURES

0565 606-10405 BRIDGE RAIL TYPE 4 (SPECIAL) 6.000 0.000
LF 0.000 0.00
1,500.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 153,904.00 $ 2,200.00$ 7,852.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0570 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
18,000.00000 1.000 18,000.00
0575 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0580 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0600 900-00007 ADDED ITEM (EACH)/ FIELD OFFICE (CLASS 2) (SPECIAL), 0.000 0.000
CMO #3
EACH 0.000 0.00
10,000.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 28,800.00 $ 0.00$ 28,800.00

PROJECT TOTAL CURRENT AMT § 3,649,900.21 $ 738,071.73 $ 2,052,483.03



